CHULALONGKORN UNIVERSITY · FACULTY OF ENGINEERING

Seating & Event Availability Tracking System (SEATS) for La Loy Restaurant

Milestone 2 · Part 1 Generative AI Log:
Consolidated Prompt Log Records of the Four Team Members

Course: 2110722 Software Project Management
Submitted to: Assoc. Prof. Twittie Senivongse

By: SE69 Group 1 (regular program)
• Boonnisa Tangjitpermkwamdee Student ID 6970156821
• Sirapatr Chalermwattanatrai Student ID 6970292421
• Chawanakorn Sanannam Student ID 6970064721
• Watayut Aiamanan Student ID 6970267821

Version 1.0 · October 2026
Department of Computer Engineering, Faculty of Engineering, Chulalongkorn University
Semester 1, Academic Year 2569

Contents

Generative AI Log 3
Record AI-01: Scope statement and deliverables 4
Record AI-02: Success criteria and budget baseline 5
Record AI-03: WBS and detailed schedule 6
Record AI-04: Milestones and critical path 7
Record AI-05: Effort estimation for tasks 8
Record AI-06: WBS decomposition and features by release 9
Record AI-07: Quality requirements and testing 10
Record AI-08: Cost estimate consistency 11

Generative AI Log

This is the consolidated Generative AI Log for the Seating & Event Availability Tracking System (SEATS) for La Loy Restaurant. It combines the prompt records produced by all four members of SE69 Group 1: each member contributes exactly two records (one per new page) and the four pairs are grouped here into a single log. Every record documents how an initial output was evaluated against the three course criteria — Requirement Satisfaction, PMBOK Correctness, and Project Consistency (with Milestone 1 and the other Milestone 2 artifacts) — and, where needed, revised. GenAI is used as an assistant rather than a project manager: every output is reviewed and, where needed, revised by the member, who remains responsible for the artifact.

All prompts draw on one single source of truth: the SEATS Milestone 1 Part 2 Final Deliverables (project dates, release scope, role rates, phase effort totals and budget), so the independently generated artifacts stay mutually consistent. Members prompted through their own tool: Boonnisa Tangjitpermkwamdee and Watayut Aiamanan used ChatGPT (drafting assistance); Sirapatr Chalermwattanatrai used Google Gemini (gemini.google.com); Chawanakorn Sanannam used the OpenCode terminal CLI (opencode.ai) with the model “Big Pickle” (opencode/big-pickle). Every record below is linked to its disposition in the SEATS Review Decision Log (Deliverable 1).

Table 0.1 Consolidated prompt-log records of Milestone 2

Record	Artifact	Member (prompt design)	RUP role of the member and why the material is theirs	Artifact owner (RUP)	Framework
AI-01	Scope statement and deliverables	Boonnisa T.	Project Manager / Change Control Manager: owns the scope baseline and the scope statement, so the scope wording and deliverable categories are her responsibility.	Project Manager	CREATE
AI-02	Success criteria and budget baseline	Boonnisa T.	Project Manager / Change Control Manager: accountable for the cost baseline and the measurable success criteria agreed with the sponsor.	Project Manager	CREATE
AI-03	WBS and detailed schedule	Sirapatr C.	System Analyst / Software Architect: owns the decomposition of the requirements and architecture into work packages and the derivation of the task list from the RUP iterations.	System Analyst / Software Architect	CREATE
AI-04	Milestones and critical path	Sirapatr C.	System Analyst / Software Architect: derives the logical dependency chain and the critical path from the technical work packages and the RUP milestones.	System Analyst / Software Architect	CREATE
AI-05	Effort estimation for tasks	Chawanakorn S.	Requirements Specifier / Implementer: estimates the hours of the feature work he will build, so the estimates come from the person doing the work.	Requirements Specifier	CREATE
AI-06	WBS decomposition and features by release	Chawanakorn S.	Requirements Specifier / UI Designer: turns the feature set into the deliverable-oriented decomposition and keeps each feature in exactly one release.	Requirements Specifier	CREATE

Record	Artifact	Member (prompt design)	RUP role of the member and why the material is theirs	Artifact owner (RUP)	Framework
AI-07	Quality requirements and testing	Watayut A.	Quality Assurance / Tester: owns the quality requirements and maps every target to an independent test.	Quality Assurance / Test Designer	CREATE
AI-08	Cost estimate consistency	Watayut A.	Quality Assurance / Tester: independently verifies the arithmetic and category consistency of the cost baseline.	Quality Assurance / Test Designer	CREATE

Record AI-01: Scope statement and deliverables

1. Artifact	Project Scope Statement (Section 1): project summary, product characteristics and requirements, project-management / product / closure deliverables, exclusions and success criteria for Release 1.0 Core, Release 2.0 Growth and Release 2.1 productization.
2. Member	Boonnisa Tangjitpermkwamdee
3. AI Tool	ChatGPT (drafting assistance). The SEATS report for La Loy Restaurant was supplied as the single source of truth.
4. Initial Prompt	[character] You are a project manager who owns the scope baseline. [request] Using the SEATS report for La Loy Restaurant, draft a scope statement with project summary, product characteristics, project-management and product deliverables, exclusions and measurable success criteria. [examples] Separate Release 1.0 Core, Release 2.0 Growth and Release 2.1 productization. [adjustments] Do not invent requirements; keep the release boundaries of the source report. [type of output] A scope statement table with a clear deliverable category column. [evaluation] Every deliverable category must be distinct and the exclusions must be explicit.
5. Initial Output	The initial draft summarized booking, payment, QR check-in and staff functions, but did not clearly separate project-management, product and closure deliverables, and the exclusions were missing.
6. Review	RD-01: the draft mixed product deliverables with project-management deliverables and did not clearly list exclusions. Requirement satisfaction was partial; PMBOK correctness required a single scope statement with explicit exclusions; project consistency required the release boundaries of the source report to be retained.
7. Revision	Asked for separate project-management, product and closure deliverables, explicit exclusions and measurable, source-based success criteria.
8. Final Output	The scope statement now separates deliverables and exclusions and describes the three releases with measurable success criteria. Review Board decision: Revise; accepted after the revision. Board disposition: Revise → Accept; adopted into the SEATS project baseline and committed to the Git repository.

Record AI-02: Success criteria and budget baseline

1. Artifact	Success criteria and budget baseline (Section 1.5 and Section 5): measurable targets and the time-phased budget (Year 0 767,690 THB; Year 1 242,900 THB; total 1,010,590 THB; labor 846,600 THB; contingency 88,490 THB; net investment 860,590 THB).
2. Member	Boonnisa Tangjitpermkwamdee
3. AI Tool	ChatGPT (drafting assistance). SEATS budget and success-criteria figures were supplied as the single source of truth.
4. Initial Prompt	[character] You are a project manager checking measurable success criteria and a budget baseline. [request] Check the SEATS success criteria and budget against the project period 3 Aug 2026 - 28 Jul 2028, total budget 1,010,590 THB, labor 846,600 THB, pilot fee 150,000 THB and net investment 860,590 THB. [examples] Use source targets and flag values needing human verification. [adjustments] Include numerical thresholds and evidence for each criterion. [type of output] A criteria/evidence table plus a budget reconciliation summary. [evaluation] Preserve the reported baseline figures and show how each target is verified.
5. Initial Output	The draft included general success criteria and the headline budget but did not explain how the targets would be verified or distinguish the source figures from assumptions.
6. Review	RD-02: success measures needed numeric targets and evidence linked to the source report; the budget needed a transparent category split. PMBOK correctness: the cost baseline must reconcile.
7. Revision	Requested a criteria/evidence table and a clear distinction between source figures and assumptions, keeping the budget aligned with the source.
8. Final Output	The criteria include booking <= 3 minutes, 35% no-show reduction, >= 5 transactions/sec, response <= 2 sec, check-in <= 15 sec/table and recovery <= 2 hours; the budget figures are retained for verification. Review Board decision: Accept with edits. Board disposition: Accept with edits; adopted into the SEATS project baseline and committed to the Git repository.

Record AI-03: WBS and detailed schedule

1. Artifact	Work Breakdown Structure and detailed schedule (Section 3 / Section 2): a 6-workstream WBS decomposed to two levels as 100% deliverable-oriented noun phrases, mapped across the ten tailored RUP iterations I1-T3 and presented in detailed schedule format (WBS ID, task, responsible role, duration, predecessor(s), start, finish, expected output / milestone measure).
2. Member	Sirapatr Chalermwattanatrai
3. AI Tool	Google Gemini (gemini.google.com). The SEATS M1 baseline (requirements, the ten RUP iterations and the six WBS workstreams) was pasted as the single source of truth.
4. Initial Prompt	[character] You are a system analyst building a PMBOK-compliant WBS. [request] Make a 6-workstream WBS for SEATS decomposed down to two levels, then convert it into a detailed schedule table with WBS ID, Task, Responsible Role, Duration, Predecessor(s), Start, Finish and Expected Output/Milestone Measure. [examples] Align the iteration dates with the SEATS M1 baseline I1-T3. [adjustments] Make every task label a 100% deliverable-oriented noun phrase rather than a verb action, and label estimated task-level durations as estimates. [type of output] A 6-workstream outline plus a schedule-style WBS table. [evaluation] Every task must be a noun phrase with an owner, dates, dependencies and an output measure, and the source iteration dates must be preserved.
5. Initial Output	The first WBS was phase-based but several task labels were verb actions (for example 'Build table map') and the schedule fields and dependencies were missing.
6. Review	RD-03: the WBS was not 100% deliverable-oriented and lacked schedule-table columns and clear task dependencies. PMBOK correctness: a WBS needs noun-phrase work packages and a schedule format needs duration, predecessor and output columns; project consistency required the source iteration dates to be preserved.
7. Revision	Re-decomposed the six workstreams to two levels with noun-phrase work packages and added the schedule columns (WBS ID, Task, Responsible Role, Duration, Predecessor(s), Start, Finish, Expected Output/Milestone Measure), preserving the source dates.
8. Final Output	The WBS is a 6-workstream, two-level, 100% deliverable-oriented outline with a full schedule table of owners, dates, dependencies and outputs, keeping the source iteration dates. Review Board decision: Revise; accepted after the revision. Board disposition: Revise → Accept; adopted into the SEATS project baseline and committed to the Git repository.

Record AI-04: Milestones and critical path

1. Artifact	Schedule, milestone log and critical path (Section 7): a high-level Gantt chart text view spanning August 2026 to July 2028 aligned to the ten RUP iterations, the LCO / LCA / IOC / REL 1.0 / REL 2.0 / REL 2.1 / 28 July 2028 Expansion Gate milestone log, and a float-based critical-path analysis (TS = LS - ES = LF - EF).
2. Member	Sirapatr Chalermwattanatrai
3. AI Tool	Google Gemini (gemini.google.com). The SEATS M1 iteration dates and milestone gates were pasted as the single source of truth.
4. Initial Prompt	[character] You are a scheduling analyst using formal dependency logic. [request] Construct a high-level Gantt chart text view and milestone log from August 2026 to July 2028 that aligns all ten RUP iterations and marks LCO, LCA, IOC, REL 1.0, REL 2.0, REL 2.1 and the 28 July 2028 Expansion Decision Gate, then derive the critical path with TS = LS - ES. [examples] Show pilot operation as parallel work with non-zero float. [adjustments] Qualify the critical path as a planning analysis rather than a source-approved critical path. [type of output] A milestone log, a Gantt chart text view and a float-based critical-path table. [evaluation] Source milestones must be unchanged and the critical path must be justified by the float calculation.
5. Initial Output	The draft aligned the iterations to the Gantt view but stated a critical path too definitively and omitted the parallel pilot work with non-zero float.
6. Review	RD-04: the source gives iteration dates but does not formally calculate a task-level critical path. PMBOK correctness: the chain must be qualified as a planning analysis with an explicit float formula; project consistency required the source milestone dates to be retained.
7. Revision	Applied the standard float formulas (TS = LS - ES = LF - EF), traced the continuous zero-slack path, marked the chain provisional and showed pilot operation as parallel work.
8. Final Output	Source milestones remain unchanged; the milestone log, Gantt view and threshold-based critical path (I1-I2-E1-E2-C1-C2-T1-C3-T2-C4-T3-GATE, TS = 0) are presented as a planning analysis, and closure depends on both pilot results and Release 2.1. Review Board decision: Accept with qualification. Board disposition: Accept with qualification; adopted into the SEATS project baseline and committed to the Git repository.

Record AI-05: Effort estimation for tasks

1. Artifact	Effort estimation (Section 3): bottom-up task-level person-hours per work package, reconciled to the source baseline of 2,632 hours (Year 0 2,092 h; Year 1 540 h) and 846,600 THB labor cost.
2. Member	Chawanakorn Sanannam
3. AI Tool	OpenCode (terminal CLI agent at opencode.ai), model “Big Pickle” (opencode/big-pickle); the source baseline (2,632 h; Year 0 2,092 h; Year 1 540 h; labor 846,600 THB) was pasted.
4. Initial Prompt	[character] You are a project estimator working bottom-up per WBS task. [request] Prepare SEATS effort estimates using the source baseline of 2,632 hours, Year 0 2,092 hours, Year 1 540 hours and labor cost 846,600 THB. [examples] Allocate tasks provisionally and label new task-level hours as estimates. [adjustments] Keep each phase total inside its source share and state the basis of estimates. [type of output] A work-package effort table plus a basis-of-estimates note. [evaluation] The total must reconcile to 2,632 hours / 846,600 THB with zero variance.
5. Initial Output	Summed role-based hours but did not distinguish the source totals from the task-level estimates and mismatched the C1/C2 distribution against the source phase baseline.
6. Review	RD-05: the source estimate is top-down; detailed effort per task is not fully provided. PMBOK correctness: effort is estimated bottom-up and the basis of estimates must be stated; project consistency required the total to hit the 2,632-hour ceiling.
7. Revision	Rebalanced the work-package hours to exact zero variance with the source baseline, kept Year 0 at 2,092 h and Year 1 at 540 h, and labelled the task-level allocation as provisional.
8. Final Output	The effort section preserves 2,632 hours and 846,600 THB labor cost; task-level distributions are identified as estimates for team validation. Review Board decision: Revise; accepted after the revision. Board disposition: Revise → Accept; adopted into the SEATS project baseline and committed to the Git repository.

Record AI-06: WBS decomposition and features by release

1. Artifact	WBS decomposition and features-by-release mapping (Sections 2 and 2.2): deliverable-oriented work packages in 100% noun form, with every feature assigned to Release 1.0 Core, Release 2.0 Growth or Release 2.1 productization.
2. Member	Chawanakorn Sanannam
3. AI Tool	OpenCode (terminal CLI agent at opencode.ai), model “Big Pickle” (opencode/big-pickle); the feature table and release boundaries of the source report were pasted.
4. Initial Prompt	[character] You are a requirements specifier building a deliverable-oriented WBS. [request] Organize the SEATS features by release (Core, Growth and productization) and decompose them into 100% deliverable-oriented noun work packages. [examples] Keep booking/payment/QR check-in separate from reminders/waitlist/transfers/reports and multi-tenant subscription features. [adjustments] Map every feature to exactly one work package (100% rule) and avoid adding new scope. [type of output] A WBS table plus a features-by-release table. [evaluation] A unit of work appears once; work packages are nouns and every feature sits in exactly one release.
5. Initial Output	The initial feature list mixed features from different releases and the Construction branches were decomposed by page instead of by feature groups, mixing nouns and verbs.
6. Review	RD-06: Core, Growth and productization features were mixed together, and the WBS did not use deliverable-oriented nouns. PMBOK correctness: the decomposition must be mutually exclusive and collectively exhaustive.
7. Revision	Re-grouped the features by release using the source report only and re-decomposed Construction into noun-form feature-group work packages, verifying every feature appears exactly once.
8. Final Output	Release 1.0 contains core booking/payment/QR; Release 2.0 contains reminders, grace extension, waitlist, transfers and reports; Release 2.1 contains multi-tenant plans, billing and onboarding, with one numbering scheme shared by all tables. Review Board decision: Revise; accepted after the revision. Board disposition: Revise → Accept; adopted into the SEATS project baseline and committed to the Git repository.

Record AI-07: Quality requirements and testing

1. Artifact	Quality requirements and test plan (Section 1.2 and 1.5): measurable acceptance, performance, recovery, backup/export and browser-compatibility targets linked to a verification method.
2. Member	Watayut Aiamanan
3. AI Tool	ChatGPT (drafting assistance). SEATS numeric quality targets were supplied as the single source of truth.
4. Initial Prompt	[character] You are a QA engineer building an acceptance checklist. [request] Create a SEATS acceptance checklist using response <= 2 sec, >= 5 transactions/sec, check-in <= 15 sec/table, recovery <= 2 hours, daily backup with Excel export and supported browser versions. [examples] Link each target to its verification method. [adjustments] Add numeric targets and a test/evidence method for each. [type of output] A quality-target / verification-method table. [evaluation] Every quality target has a measurable threshold and an independent test.
5. Initial Output	The initial QA list mentioned general test categories but lacked measurable acceptance thresholds.
6. Review	RD-07: quality requirements lacked clear verification methods. PMBOK correctness: quality requirements must be measurable and testable; independence of verification must be maintained.
7. Revision	Requested a verification method for performance, timed check-in, recovery, backup/export and browser compatibility.
8. Final Output	The plan maps quality targets to load/performance, check-in timing, restore/recovery, backup/export and browser-compatibility tests. Review Board decision: Revise; accepted after the revision. Board disposition: Revise → Accept; adopted into the SEATS project baseline and committed to the Git repository.

Record AI-08: Cost estimate consistency

1. Artifact	Cost estimate consistency check (Section 5): reconciliation of the cost table to Year 0 767,690 THB, Year 1 242,900 THB, total 1,010,590 THB, labor 846,600 THB, contingency 88,490 THB, pilot fee 150,000 THB and net investment 860,590 THB.
2. Member	Watayut Aiamanan
3. AI Tool	ChatGPT (drafting assistance). SEATS cost-baseline figures were supplied as the single source of truth.
4. Initial Prompt	[character] You are a QA reviewer checking a cost baseline. [request] Check the SEATS cost table against Year 0 767,690 THB, Year 1 242,900 THB, total 1,010,590 THB, labor 846,600 THB, contingency 88,490 THB, pilot fee 150,000 THB and net investment 860,590 THB. [examples] Flag arithmetic inconsistencies rather than silently changing values. [adjustments] Expose categories, exclusions and any arithmetic issue for human review. [type of output] A transparent cost table plus a final reconciliation check. [evaluation] Preserve the reported baseline figures and show the arithmetic.
5. Initial Output	The draft had the headline total but did not clearly show exclusions and the required verification.
6. Review	RD-08: the budget needed transparent categories, exclusions and a final arithmetic check. PMBOK correctness: the cost baseline must reconcile; project consistency required the source figures to be preserved.
7. Revision	Requested a transparent cost table and a final reconciliation check while preserving the reported baseline figures.
8. Final Output	The cost section retains the source values, distinguishes restaurant-paid items and flags the totals for team verification before approval. Review Board decision: Accept with edits. Board disposition: Accept with edits; adopted into the SEATS project baseline and committed to the Git repository.